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November 20, 2006 

Mr. Sam Chummar 
Remedial Project Manager 
Superfund Division 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Plainwell Mill Property, Plainwell, Michigan 
October/November 2006 Progress Report 

Dear Sam: 

Mail to: PO Box 9777 
Federal Way, Washington 98063-9777 
Ship to: 33330 S"" Avenue S 
Federal Way, Washington 98003 
Tel (253) 924 3746 
Fax (253) 924 2013 
E-mail: Jennifer.hale@weyerhaeuser.com 

EPA Region 5 Records Ctr. 

314046 

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., 
Mill Property, I am submitting the attached progress report for the period from October 14, 2006, 
through November 17, 2006, for the above-referenced site. 

Please call me, at (253) 924-3746, if you have any questions. 

Sincerely, 
Weyerhaeuser Company 

Jei^ifer Hale ^ 
Environmental Manager 

Attachment 

cc: Paul Buchholtz, MDEQ (3 copies) 
John Gross, Weyerhaeuser Company 
Joe Jackowski, Weyerhaeuser Company 
Mark Schneider, Perkins Coie 
Kathy Huibregtse, RMT, Inc. 
Linda Hicken, RMT, Inc. 
Cheryl ZuelUg, JJR 
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Progress Report No. 3 
October 14, through November 17, 2006 

Remedial Investigation and Feasibility Study 
Plainwell, Inc., Mill Property, Plainwell, Michigan 

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule 

for Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill 

Property. 

1. Summary of Work Performed During the Current Reporting Period: 

• On October 16, Weyerhaeuser received a copy of the Phase II Environmental Site Assessment 
for the Former Plainwell Paper Mill (Fishbeck Thompson Carr & Ruber, October 2006), which 
the City conducted under the State of Michigan's environmental remediation program. 

• On October 19, representatives of Weyerhaeuser and the City of Plainwell met to discuss 
potential future uses of the former mill property. No decisions were made on specific future 
uses. The parties agreed that the next step would be to obtain input from developers on 
potential options. The Developers Forum is schedule for December 13 in Plainwell. 

• On October 23, Weyerhaeuser and U.S. EPA representatives met (via conference call) to update 
the agency on the progress of the integrated remediation/redevelopment activities (as required 
under Task l.D. of the SOW). 

• At the request of the U.S. EPA, Weyerhaeuser obtained permission from the City to send the 
Phase II ESA Report to the agency. This report was sent to the U.S. EPA on November 13. 

2. Summary of Data Collected During the Current Reporting Period: 

• No data were collected. 

3. Summary of Activities Undertaken in Support of the Community Relations Plan (completed during 
the current reporting period and anticipated during the next period): 

• No activities were undertaken during the current reporting period, and none are anticipated 
during the next period. 

4. Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved 
By, the U.S. EPA: 

• None. 

5. Summary of Problems Encountered During the Current Reporting Period: 

• None. 

6. Summary and Schedule of Work Anticipated During the Next Reporting Period: 

• Continue to assist the City in preparing for the Developers Forum on December 13. 
Weyerhaeuser representatives will be in attendance at the Forum. 

• On September 29, Weyerhaeu.ser submitted the Draft RI/FS Work Plan and the Draft Sampling 
and Analysis Plan to the U.S. EPA for review. When comments on these documents are 
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Weyerhaeuser Company 
Plainwell Inc., Plainwell Mill Property, Plainwell, MI 

provided by the U.S. EPA, Weyerhaeuser will review and begin addressing them, pursuant to 
the schedule contained in the SOW. 

7. Anticipated Problems Associated with Work During the Next Period: 

• None. 

8. Planned Resolution of Past or Anticipated Problems: 

• None are needed. 

9. Other Relevant Information: 

• None. 
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